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INTRODUCTION 

 

Technical review report is part of GeoERA’s Monitoring and evaluation process for co-
funded projects (hereinafter: project).  The aim of a technical review is to assess the 
work carried out under the project over a certain period and provide recommendations. 
Such technical review evaluates the project reports and deliverables, the proper use of 
resources, the management of the project and the expected impact. 
 
Technical review report consists of four sections, each representing one level of 
monitoring and/or evaluation of the project: 
 
 

Level Monitor / 
Reviewer 

Input Aim 

1 – Monitoring 
of progress 
indicators 

Monitoring and 
reporting officer 
(GeoZS) 

MPPR* 
FPPR** 

Monitoring of the effectiveness of 
implementation of selected 
projects with respect to finance, 
time and administration. 

2 – Scientific 
review 

Reviewers 
(GeoZS) 

Submitted 
deliverables 
MPPR 
FPPR 

Quality review of the deliverables 
and review of achieving scientific 
and professional goals. 

3 – Review of 
the theme 
progress 

Theme 
coordinators 

MPPR 
FPPR 

Review of achieving theme 
objectives. 

4 – GeoERA 
Progress 
evaluation 

Stakeholder 
Council 
member(s) 

Sections 1 and 2 of 
this report 
Review meetings  

Overall project progress and 
general recommendations. 

*MPPR = Midterm Project Progress Report (see PI doc no 2) 
**FPPR = Final Project Progress Report (see PI doc no 2) 
 
 

Monitoring and evaluation process: 
 
M0 = End of reporting period 
M1 = Submitted (Final) Project progress Report (MPPR / FPPR) 
M2 = 1 – Monitoring & 2 – Evaluation 
M3 = 3 – Evaluation of the theme progress 
M3 = (Final) Review Meeting & 4 – Progress evaluation 
 
Each project will be reviewed twice: for first project period M1-M18 – Technical review 
report, and second project period M19-M36 – Final review report. 
Technical review report is based on Horizon 2020 templates but adopted to GeoERA 
needs. Technical reviews of projects shall be carried out on a confidential basis. 
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GENERAL INFORMATION 

 

ERA-NET Cofund Grant Agreement: 731166 
ERA-NET Cofund acronym: GeoERA 
Call identifier: H2020-LCE-2016-2017/H2020-LCE-2016-ERA 

 
Project full title: Mineral Intelligence for Europe 

Project acronym: Mintell4EU 
Project reference number: GeoE.171.016 

Project topic: Raw Materials 

Project specific topic: RM1–Improving and sustaining the Raw Materials 
Knowledge Base by periodically delivering a 
Minerals Yearbook and Inventory Information 
System 

Lead partner: GEUS 
Geological Survey of Denmark and Greenland 

Project website: http://geoera.eu/projects/mintell4eu/ 
 

 
 

☒ Technical review report 

☐ Final review report 

 
 
Period covered 01/07/2018 – 31/12/2019 
Review meeting date 11.03.2020 

 

 
 
Contributor: Role: Approved on: 

Barbara Simić Monitoring and reporting officer 13.03.2020 

Maja Ilić Monitoring and reporting officer 16.03.2020 

Tina Zajc Benda Scientific reviewer 16.03.2020 

Jasna Šinigoj Scientific reviewer 13.03.2020 

Matija Krivic Scientific reviewer 13.03.2020 

Antje Wittenberg Theme coordinator 17.03.2020 

Thomas Crafford Stakeholder Council member NA 

Harikrishnan Tulsidas Stakeholder Council member 22.04.2020 
  

http://geoera.eu/projects/mintell4eu/
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1 LEVEL 1 – MONITORING OF PROGRESS INDICATORS 

In this section the project is monitored ”remotely” on the basis of the respective reports. 
This part is filled in by Monitoring and reporting officer with aim to monitor the 
effectiveness of implementation of the selected projects 
with respect to finance, time and administration, based on submited MPPR and FPPR. 
 

 
Yes 

Partially 
(comment 
needed)  

No  

PROJECT MANAGEMENT 

Has the MPPR / FPPR report been submitted on time? ☒  ☐ 
Have there been any changes in project partnership?  ☐  ☒ 

Has the project management been performed as 
required? 

☒  ☐ 

Has the collaboration between partners been 
effective? 

☒  ☐ 

Do you identify evidence of underperforming partners, 
lack of commitment or change of interest of any 
partners? 

☐ (see 

comment) 
 ☒ 

DELIVERABLES and MILESTONES 

Have the planned deliverables for the period been 
submitted on time according to timeline in Project 
Agreement? 

☐ 

See 
comment 
no.1 

☒ 

Have the planned deliverables for the period been 
completed (from MPPR / FPPR, sheet 4) 

☒  ☐ 

Have any changes to deliverables occurred (type/ 
dissemination level)? (from MPPR / FPPR, sheet 4 and 
5) 

☒ 
See 
comment 
no.2 

☐ 

Have planned milestones been achieved for the 
reporting period? (from MPPR / FPPR, sheet 4) 

☒  ☐ 

Have the project partnership identify any difficulties 
achieving any of the deliverables / milestones? 

☐  ☒ 

DEVIATIONS (from MPPR / FPPR, sheet 5)    

Has the project partnership identify any deviations that 
will not affect projects outputs? 

☒  ☐ 

Have any deviations occur on the project, with impact 
on project outputs? 

☐  ☒ 

In case of deviations, have the project adopted 
corrective measures? 

☒  ☐ 

DISSEMINATION, COMMUNICATION 

Has the project adopted its dissemination plan? ☒  ☐ 
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Have the planned dissemination activities been 
completed for the reporting period? (from MPPR / 
FPPR, sheet 6) 

☒  ☐ 

Have the partners’ disseminated project results and 
information adequately? 

☒  ☐ 

Is the project following dissemination plan? ☒  ☐ 
Is the project interacting in a satisfactory manner with 
other GeoERA projects? 

☒  ☐ 

Is the project interacting in a satisfactory manner with 
national/international bodies? 

☒  ☐ 

 

FINANCE 

To the best of your estimate, have the resources used been 
utilised for achieving the project? (according to MPPR / 
FPPR, sheet 9) 

☒  ☐ 

To the best of your estimate, have the resources used been 
in a manner consisted with the principle of economy, 
efficiency and effectiveness? *  

☒  ☐ 

Are there any major deviations in the budget 
consumptions from the financial plan? (zero consumption 
in M18; deviation from plan exceeding 20% in M36) 

☐  ☒ 

Are there any major deviations in the Person - Months 
consumptions from the plan? (zero consumption in M18; 
deviation from plan exceeding 20% in M36) 

☐  ☒ 

Are any budget modifications for the project needed? 
(from MPPR / FPPR, sheet 5) 

☐  ☒ 

*The principles of economy, efficiency and effectiveness refers to the standard of “good housekeeping” in spending public money 
effectively. Economy can be understood as minimising the costs of resources used for an activity (input), having regard to the 
appropriate quality and can be linked to efficiency, which is the relationship between the outputs and the resources used to produce 
them. Effectiveness is concerned with measuring the extent to which the objectives have been achieved and the relationship 
between the intended impact and the actual impact of an activity. Cost effectiveness means the relationship between project costs 
and outcomes, expressed as costs per unit of outcome achieved. 

 
Comments (highlighting the project progress) / deviations / recommendations:  
 

Comment no.1: In the first reporting period 10 deliverables were due: 
7 deliverables were submitted in time 
1 deliverables were submitted with eligible delay (amendment 1) 
2 deliverables are currently in delay.  
Comment no.2: Change to deliverable: 
D3.1: postponed from M12 → M15 
The changes have no impact on the project outputs. 
 
The Mintell4EU project supports the overall aim of GeoERA – to integrate European 
GSOs’ information and knowledge on subsurface energy, water and raw material 
resources to contribute to sustainable use and management of the subsurface. The 
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project is building its results on existing achievements of completed projects, funded 
by the EC through different programmes, thus capitalizing the results. Project builds 
on two finalized projects ORAMA and Minerals4EU. 
 
In the first reporting period the project followed its project plan with minor deviation 
in one deliverable and two, that are slightly delayed.  
The communication, dissemination and exploitation plan has been adopted and some 
indicators given. The project reported its reach ~1.700 only through publications, 
events and meetings, which is about the average compared to other GeoERA projects. 
Overall financial consumption at the end of first reporting period is 36 %, which is a 
bit low. According to the project plan, the majority of activities will be done in the 
second reporting period, consequently the financial consumption will increase. 
  
Project management structure is well defined and efficient. No challenges in achieving 
project outcomes are recognized, the project lead provides good support to partners 
with implementation of project activities. 
 
Recommendation to project are:  

- Keep track of the communication and dissemination activities and try to count 
or estimate the people reached with these activities. The same is applicable 
for the meetings and online media. 

 
Overall assessment of the project:  
 

☐ 5 - Overachiever (the project has achieved all objectives and goals for the period 
and has even exceeded expectations) 

☒ 4 - Excellent progress (the project has fully achieved its objectives and goals for 
the period) 

☐ 3 - Good progress (the project has achieved most of its objectives and goals for 
the period with relatively minor deviations) 

☐ 2 - Acceptable progress (the project has achieved some of its objectives; 
however corrective action will be required) 

☐ 1 - Unsatisfactory progress (the project has failed to achieve critical objectives 
and/or is not at all on schedule) 
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Summary of dissemination activities (detailed activities are annexed to this report): 

Activity Target audience Number of people 
reached 

Publications General public >1.000 

Events EU institution >25 

Events Policy makers / 

Events Scientific community 270 

Events General public >150 

Meetings Scientific community >255 

  ~1.700 

 
Are the dissemination activities adequate? (link to GeoERA WP5) 
 

☐ 5 - Overachieved (the projects dissemination activities have exceeded 
expectations) 

☐ 4 - Excellent (the projects dissemination activities have fully achieved its 
expectations) 

☒ 3 - Good (the projects dissemination activities are adequate; however, some 
additional activities are needed) 

☐ 2 - Acceptable (the projects dissemination activities need corrective actions; 
additional activities are needed) 

☐ 1 - Unsatisfactory (the project has failed to disseminate) 
 
 
Cummulative financial statement: 
 

 Person 
months 

Total 
eligible 
costs 

Reimbursement 
rate 

GeoERA 
contribution 

In-kind 
contribution 

Plan 468,65 2.859.161 29,7% 849.171 2.009.990 

1st period 
consumption 

207,74 1.015.809 29,7% 301.695 714.114 

2nd period 
consumption 
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2 LEVEL 2 – SCIENTIFIC REVIEW 

In this section the project is reviewed ”remotely” on the basis of the respective reports. 
This part is filled in by reviewer with aim to review the quality of the deliverables and 
review of achieving scientific and professional goals. Scientific review is based on 
submitted deliverables and reported Impact statement in MPPR/FPPR.  
 

Impact statement (from MPPR / FPPR, sheet 8): 
 

The overall expected impact of Mintell4EU is that it will provide a comprehensive 
mineral resource data platform for European primary and secondary mineral 
resources, including a user-friendly portal. This will provide easy accessible and vital 
information for stakeholders and policy makers, for planning, investments etc. 
At this stage, more (and further harmonized) data is already added to the database 
and being available across Europe (e.g. new data Balkan countries and a German 
State) enabling better estimates of raw materials potential in Europe and this will be 
further extended during the remaining part of the project. At the end of the project 
there will also be a better integration of the e-Minerals Yearbook in the EGDI platform 
making it easier and more user-friendly to access the data. Information about mineral 
resources will also be available for the RMIS-system thereby enabling users to find 
this information and combine it with other topics in RMIS. Finally, the pilots testing 
UNFC as a classification principle for a broad range of materials will in the longer run 
provide stakeholders with a more standardised and homogenised data set. 
Mintell4EU seeks to extend the impacts through cooperation with other projects to 
achieve higher interoperability and data coherence.  
All these enhancements are still under development and the real impact will be visible 
(measurable) only towards the end of the project. 

 
Expected impact (from Project Agreement): 
 

A comprehensive mineral resource data platform for the European primary and 
secondary mineral resources, including a user-friendly portal, will provide vital 
information to governmental and private stakeholders, for planning and investment 
purposes. This proposal addresses a system, provided by the GeoERA Information 
Platform, aimed to provide data in a seamless way, using fully parametrizable 
applications for download and thus facilitating their use/integration in client in-house 
applications. 
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Evaluation of deliverables 
 

Deliverables list status 

No. Title Status (Approve/ 
Reject) 

Comments 

D1.1 Data management Plan  See below 

This deliverable provides a first version of the Mintell4EU Data Management Plan. It 
is structured according to the guidelines of the Overall GEOERA Data Management 
following Horizon 2020 FAIR Data and Management Plan. It is very well written, but it 
needs to be updated (QA procedure, data licensing, code lists maintenance). 

D 1.2 
Project Management plan/Inception 
report  

 See below 

This deliverable describes details in the implementation of Mintell4EU based on  
Inception Workshop held on November 6th at GeoZS in Ljubljana. It describes 
strategic focus, work plan for Minerals inventory, coordination needed with other 
projects, technical aspects, UNFC and EGDI.  
Synergy with other GeoERA mineral resource projects (FRAME, MINDeSEA, 
EuroLithos) is very important and the recommendations of the ORAMA project should 
be taken into account.  

D1.3 Management Reports   In delay 

    

D1.4 
Communication and Dissemination 
Plan 

  

This deliverable describes how Mintell4EU will communicate and disseminate (C+D) 
its results.  Goals of the C+D activities are defined, the main target groups identified 
and C+D activities are tailor for the different target groups. 
The timetable of communication activities is missing. 

D3.1 Minerals Inventory Report   

This deliverable describes how Mintell4EU started with the process of refining the 
Minerals Inventory. Data gaps in spatial coverage were identified, the quality control 
application was established, and harvesting quality assurance is described.  

D3.2 Technical guidelines    

This deliverable describes and summaries existing technical guidelines and will be 
updated at the end of the project to be in line with all the modifications yet to come. 

D5.1 
Comparative analysis of KDPs 
resources versus RMIS 2.0 needs 

  

This deliverable examines the different KDPs recently developed and how the RMIS 
could benefit of these data, information and services. The attempt to summarize the 
recommendations regarding the transfer of part(s) of data and information, 
aggregated data and knowledge stored in KDPs to the RMIS 2.0. was made.  

D 5.2 

Recommendations for integration of 
results into GeoERA Information 
Platform  
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This deliverable describes how results from the Mintell4EU project will be integrated 
with the EGDI. Recommendations are provided in relation to the integration of the 
Minerals Inventory and e-Minerals Yearbook and the functionality that should be 
included in the EGDI Portal are identified. 

D5.3.1 

Specification of steps needed to 
integration the e-Minerals Yearbook 
in the Minerals4EU database  

  

This deliverable describes the steps to be undertaken to integrate the e-Minerals 
Yearbook (e-MYB) into the Minerals4EU database (EGDI database) and assesses the 
possibilities and technical solutions related to setting up harvesting systems and 
automation routines. It is based on ORAMA recommendations. 

D5.7.1 

Description of how data and 
information from the project are 
integrated into the Information 
Platform and guidelines for future 
maintenance  

 In delay 

 
Has the quality as a whole been achieved according the objectives? Has the project as a 
whole been making satisfactory progress?  
 

☐ 5 - Overachiever (the project has achieved all objectives and goals for the period 
and has even exceeded expectations) 

☒ 4 - Excellent progress (the project has fully achieved its objectives and goals for 
the period) 

☐ 3 - Good progress (the project has achieved most of its objectives and goals for 
the period with relatively minor deviations) 

☐ 2 - Acceptable progress (the project has achieved some of its objectives; 
however corrective action will be required) 

☐ 1 - Unsatisfactory progress (the project has failed to achieve critical objectives 
and/or is not at all on schedule) 

 
 

Comments (highlighting the project progress) / deviations / recommendations:  
 

The overall aim of Mintell4EU is to improve the European knowledge base on raw 
materials by updating the electronic Minerals Yearbook, by extending the spatial 
coverage and quality of data currently in the Minerals Inventory and by increasing the 
degree of harmonisation, communication and interaction between existing data 
platforms. 
Activities to update the electronic minerals yearbook are ongoing and so far, 
production data for 2014 to 2017 and trade date for 2014 to 2016 have been added 
and can be found online. Data coverage has been extended with the addition of data 
from the Balkan countries and one German state and a quality control application was 
developed. To increase the degree of harmonization, communication and interaction 
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between existing data platforms a number of API applications aimed at the RMIS are 
under consideration. Also, the applicability of the UNFC classification system is being 
tested through a large number of pilot studies on different commodity types.  
 
Mintell4EU is building on ORAMA recommendations and in cooperation with the 
FRAME, EuroLithos, MINDeSEA and several other EIT RM projects. Reviewer suggests 
to taking into account or cluster also with several EIT RawMaterials projects, also 
compiling data on different primary and secondary MR in Europe. 
 
Reviewer suggests that the recommendations of the ORAMA project should be taken 
into account as much as possible. For the next period, the project should also find a 
sustainable solution and governance plan for code list management. It is also not clear 
how the data will be licensed to permit the widest re-use possible. 
 
The project consists of 27 partners and is organised in 5 Work Packages. The reviewer 
recognises the complexity.  
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3 LEVEL 3 – REVIEW OF THE THEME PROGRESS 

In this section the project is reviewed ”remotely” on the basis of the respective reports. 
This part is filled in by Theme coordinator with aim to review the achieved scientific 
goals in accordance with theme objectives, on the basis of Sheet 3 in MPPR / FPPR – 
Project contribution to GeoERA project. 
 
Project contribution to GeoERA project (from MPPR / FPPR, sheet 3): 
 

The Mintell4EU project supports the overall aim of GeoERA – to integrate European 
GSOs’ information and knowledge on subsurface energy, water and raw material 
resources to contribute to sustainable use and management of the subsurface. 
Mintell4EU works to improve the European Union Raw Materials Knowledge Base 
(EURMKB) by updating the electronic Minerals Yearbook, by extending the spatial 
coverage and by improving data quality in the Mineral4EU database. Therefore, the 
scope described for projects under the GeoERA Programme Specific Research Topic 
“RM1 - IMPROVING AND SUSTAINING THE RAW MATERIALS KNOWLEDGE BASE BY 
PERIODICALLY DELIVERING A MINERALS YEARBOOK AND INVENTORY INFORMATION 
SYSTEM” is to a high degree being tackled by Mintell4EU. With the status of the 
deliverables on the electronic Minerals Yearbook, the inclusion of the project 
RESEERVE findings and the technical solutions regarding data quality check these 
goals are already achieved to a high degree. 
Not only will the electronic minerals yearbook be updated, the data will also be 
transferred to the Minerals4EU database to allow automation and sustainability. This 
will enable appropriate and streamlined interfaces towards end users e.g. through 
EGDI and RMIS. In addition, the geographic recording of raw material data in the 
mineral inventory is expanded to include Balkan countries and a German state. The 
data quality and harmonization are addressed via education, workshops and the 
development of quality assurance tools. Harvesting systems to ensure correct data 
acquisition is already in place. Finally, Mintell4EU will implement recommendations 
from the ORAMA project including testing the use of UNFC on European mineral 
resource data. This should also check the applicability of the classification system with 
regard to improved data harmonization and ultimately a Europe-wide harmonized 
mineral inventory that needs to be provided. This can be used to derive decision 
indicators that are supported in the decision-making process and the schedule for 
project implementation. 
 

 
 
Theme objectives: 
 

Optimal use and management of the subsurface is GeoERAs main objective addressed 
by 1) a more integrated and efficient management and 2) more responsible and 
publicly accepted, exploitation and use of the subsurface.  
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Mintell4EU contributes to the GeoERA objectives on: 

• interoperable and transnational data and information services on the 
distribution of raw material resources in Europe and harmonized methods to 
assess those -> pan GeoERA Theme requirements have been addresses on 
regular basis including strong bonds with all GeoERA Raw Material Projects, 
and GIP-P as well as it builds up on former Horizon2020 projects (i.e. 
ORAMA, SCRREEN) and EIT Raw Materials projects (RESERVE) 

• a geological knowledge base, existing of objective and seamless data, 
information and expertise to service European, national and regional policy 
makers, industry and other stakeholders and facilitate them in policy and 
decision making processes has been put forward through e.g.: Raw Materials 
Week 2018, 2019; PDAC 2019, 2020; and by internal workshops assisting less 
mature partners concerning the data harmonisation and data harvesting 
process. 

Mintell4EU was designed responding to specific request by the European 
Commission for a Minerals Intelligence and related special products (European 
Mineral Yearbook and Minerals Inventory) to serve the needs identified (i.e. the 
security and sustainability of mineral raw materials supply from EU domestic sources 
and the management of competing uses of the European surface and subsurface). 
While MintellEU is building on existing data and providing guidance for further 
harmonisation and interoperability of data it adds to the impact FAIR data can have 
for the society. With new players / data providers, the quality check tool, the strong 
links to the other Raw Materials projects and the MREG significant improvement on 
the data quality and geographic coverage has been made. 

Therefore, Mintell4EU serves the GeoERA theme objectives as well as the overall 
GeoERA objectives. 
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Has the project as a whole achieved the objectives and expected impact of the theme? 
 

☐ 5 - Overachiever (the project has achieved greater impact on project theme 
and/or other themes than expected) 

☐ 4 - Excellent progress (the project has fully achieved its objectives and goals 
towards the theme as expected) 

☒ 3 - Good progress (the project has achieved most of its impact towards the 
theme for the period with relatively minor deviations) 

☐ 2 - Acceptable progress (the project has minor impact; corrective action will be 
required) 

☐ 1 - Unsatisfactory progress (the project has failed to achieve critical objectives 
and/or is not at all on schedule and/or has no impact on the theme; corrective 
actions are required) 

 
Comments  / deviations / recommendations:  
 

Mintell4EU is the interface project between other GeoERA Raw Materials project and 
GIP-P. The well described guidelines, the specific data workshops and the provided 
deliverables so far help the community to ensure mutual understanding and 
performance. Hence, it also adds on improved implementation of the INSPIRE 
directive. 
The IT expertise cumulated under Mintell4EU is a benefit to the other projects – in 
particular their GIP-P liaison WP while they benefit from new findings and expertise 
provided by the other project. Mintell4EU is a real network and communication 
project serving the needs expressed by the European Commission and interfaces 
directly to the EU-RMIS.  
Deliverable5.1 is an important step for that task. However, it remains unclear, how 
the interaction with JRC on RMIS is ensured. 
The workshops and guidelines in particular for newcomers are crucial for the success 
of GeoERA Raw Materials. Data quality and data plausibility check is a continuously 
task also beyond the lifetime of the project.  
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4 LEVEL 4 – GEOERA PROGRESS EVALUATION 

In this section the project is reviewed on the Review meetings, where projects present 
their overall progress and achievements. This section relates to particular project, 
broader impact of GeoERA as a whole on policies will be covered at the Final Review 
meeting with questionnaire and interview with Evaluator.  
 

Based on technical review summaries provided by Sections 1 – 3 of this report, and 
project presentation on the (Final) Review meeting:  
 
Has the project as a whole been making satisfactory progress according to your own 
understanding and expectations of the GeoERA project? 

☐ 5 - Overachiever (the project has exceeded expectations) 

☒ 4 - Excellent progress (as expected) 

☐ 3 - Good progress (minor recommendations given below) 

☐ 2 - Acceptable progress (below expectations; minor corrective action will be 
required) 

☐ 1 - Unsatisfactory progress (the project has failed; corrective actions are 
required) 

 
 
Overall comments for the project (overall recommendations, modifications, corrective 
actions, or re-tuning the objectives to optimize the impact or keep up with the State of 
the Art, re-focusing, or a simple praise) 
 

The Mintell4EU project seeks to integrate European geological information and 
knowledge raw material resources to contribute to its sustainable use and 
management. The project is building on the results of several projects funded by the 
EC. The project aims to provide interoperable and transnational data and information 
services on raw material resources in Europe and harmonized methods to assess 
these resources. Besides, the project will contribute to the geological knowledge base 
with objective and seamless data, information and expertise to service European, 
national and regional policymakers, industry and other stakeholders to support them 
in policy and decision making. The project coordinates with ORAMA and RESEERVE 
projects to improve spatial coverage and data quality of the European minerals 
inventory.  
 
Comments and suggestions on the Work Packages are as below: 
 
Management, communication, dissemination, and sustainability: The project team 
has done excellent work in coordinating the project. It is recommended that social 
media posting based on other WP achievements, primarily focussed on sustainable 
development initiatives may be attempted.     
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Update to Electronic European Minerals Yearbook: Production data and trade data 
updates from 2014 to 2017 were completed. The data from 20 Resources, reserves 
and exploration data updates 17 to 2019 will be completed in the remaining phase of 
the project. Resources, reserves and exploration data updates for 2019 will also be 
completed later. The project team has done an excellent job in keeping the updates 
on time. The project team is suggested to share details of challenges in data 
compilation if any, especially related to the use of different standards and units of 
measurements with the whole team. This information will be of great interest to WP 
4 on UNFC pilot. The team is also suggested to share there progress with WP 1 
communications team to publish significant insights on the latest data through a blog 
and social media posts. The team is congratulated for their hard work. 
 
Minerals Inventory: The team did an excellent job in extending the spatial coverage 
with data from Western Balkan countries in cooperation with the RESEERVE project, 
and with data from Freiburg, Germany. New or modified data from existing data 
providers were accessed. This task also focuses on historical mine sites with a touristic 
component and the possibility for presenting some of the mines in a ‘Coffee table 
book’ is being investigated. It is recommended that the team may collaborate with 
GeoConnect3D and share this data with them, to integrate with their 
Geomanifestions initiative.   
 
UNFC pilot: The United Nations Framework Classification of Resources (UNFC)  
provides a universal standard for classification of mineral resources. The case studies 
have been started. A guideline on how to perform UNFC has been prepared and will 
be distributed together with examples of relevant UNFC cases and templates and 
guidelines from the ORAMA project. It is recommended the team may also enlarge 
the scope to secondary resources from mine tailings and wastes to attract more case 
studies. The guidance materials available on the UNECE website 
(https://www.unece.org/energy/se/reserves.html) may be consulted, or the Expert 
Group on Resource Management Technical Advisory Group 
(reserves.energy@un.org) be consulted for assistance with the case studies. The team 
is complimented for the progress they have made. 
 
Improvement of KDPs' applications and interaction with the RMIS  and the GeoERA 
Information Platform: A report that describes how KDPs can and should deliver 
information to the RMIS, and include an examination of how the RMIS can utilise data 
on primary and secondary raw materials was prepared. The needs of the RMIS are 
considered in terms of the pre-computed views for the electronic mineral yearbook 
(e-MYB) and ProSUM e-stat module. The report also describes how the RMIS could 
carry out thematic searches within non-structured knowledge. The report 
recommends that dedicated APIs are developed to provide a link between the 
different platforms and the RMIS. Recommendations for integration of result into the 
GeoERA Information Platform was completed. Specification of steps needed for the 
integration of the e-Minerals Yearbook in the Minerals4EU database was finalised. 

https://www.unece.org/energy/se/reserves.html
mailto:reserves.energy@un.org
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The team is also recommended to have a look at WP 4 on UNFC case studies and how 
the data integration and harmonization could be achieved seamlessly. The team is 
acknowledged for its excellent work. 
 
In summary, the project is progressing very well, and all team members are 
congratulated for their efforts. Given the COVID-19 situation, the team is also 
suggested to have a special report on the critical materials essential for health care, 
such as drugs, equipment, PEEs and laboratory supplies. The team is suggested to 
publish the achievements in reputed journals and conferences.  
 
Stakeholder Mr Thomas Crafford participated at the review meeting and provided 
recommendations for the projects. Due to personal reasons, he wishes not to 
participate further in the GeoERA monitoring and evaluation process. The “date of 
approval” of this document is therefore NA. 
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Name Role Organisation 

Tessa Witteman GeoERA coordinator Netherlands Organisation for 
Applied Scientific Research 

Barbara Simić Monitoring and Reporting 
Officer 

Geological Survey of Slovenia 

Jasna Šinigoj Scientific Reviewer Geological Survey of Slovenia 

Tina Zajc Benda Scientific Reviewer Geological Survey of Slovenia 

Antje Wittenberg Raw Materials Theme 
Coordinator 

Federal Institute for Geosciences 
and Natural Resources, Germany 

Tom Crafford GeoERA Stakeholder council 
member 

US Geological Survey 

Harikrishnan Tulsidas GeoERA Stakeholder council 
member 

UN Economic Commission for 
Europe 

David Whitehead Project manager Geological Survey of Denmark and 
Greenland 

Lisbeth Flindt Jørgensen Project member Geological Survey of Denmark and 
Greenland 

Mikael Pedersen Project member Geological Survey of Denmark and 
Greenland 

Jørgen Tulstrup Project member Geological Survey of Denmark and 
Greenland 

Teresa J. Brown Project member British Geological Survey 

Špela Kumelj Project member Geological Survey of Slovenia 

Kari Aslaksen Aasly Project member Geological Survey of Norway 

Ulrich Clain Project member French Geological Survey 

Marc Urvois Project member French Geological Survey 



 

       

 
 

 

Annex 2: Communication and dissemination activities 

Page 19 of 20 Version 7 Last saved 29/04/2020 13:52 

 

Please select 
activity 

Subcategory Date Target audience 
Number of 

people 
reached 

Short name of 
project 

participant 
Author(s) What Where Link (if applicable) 

EVENTS 
CONFERENCE (tele-
conference) 2-4 July 2018 GENERAL PUBLIC >150 

All project 
partners 

Špela Kumelj, Lisbeth 
Flindt Jørgensen Poster 

GeoERA Kick-off 
Meeting   

EVENTS MEETINGS 7-8 Nov. 2018 
SCIENTIFIC 
COMMUNITY >30 GeoZS Špela Kumelj Presentation 

ORAMA 2nd Project 
Progress Meeting   

EVENTS 
CONFERENCE (tele-
conference) 16 Nov. 2018 POLICY MAKERS   NGU Kari Aslaksen Aasly Presentation 

Raw Materials Week 
2018   

EVENTS 
CONFERENCE (tele-
conference) 12 Nov. 2018 POLICY MAKERS   GeoZS Jasna Sinigoj Poster 

Raw Materials Week 
2018   

EVENTS WORKSHOP 19 Feb. 2019 EU INSTITUTION >25 GeoZS Špela Kumelj Presentation RESEERVE workshop   

EVENTS WORKSHOP 13 June 2019 
SCIENTIFIC 
COMMUNITY   NGU Henrik Schiellerup Presentation 

ORAMA & JRC RMIS 
Joint Workshop   

EVENTS 
CONFERENCE (tele-
conference) 23-25 Sept. 2019 

SCIENTIFIC 
COMMUNITY >100 BGR Antje Wittemberg Poster 

GeoMünster 
conference   

EVENTS SEMINAR 15 Nov. 2019 
SCIENTIFIC 
COMMUNITY >90 GeoZS Špela Kumelj Presentation 

5th Slovenian INSPIRE 
day   

EVENTS 
CONFERENCE (tele-
conference) 22 Nov. 2019 POLICY MAKERS   BGR Antje Wittemberg Presentation 

Raw Materials Week 
2019   

EVENTS 
CONFERENCE (tele-
conference) 22 Nov. 2019 

SCIENTIFIC 
COMMUNITY >50 GEUS Jørgen Tulstrup Presentation 

ORAMA event at Raw 
Materials Week 2019   

PUBLICATIONS 
NON-SCIENTIFIC 
PUBLICATION 28 Sept. 2018 GENERAL PUBLIC >500 GeoZS 

Špela Kumelj, Jasna 
Sinigoj 

Article (in 
Slovenian only) Revija MINERAL 

https://www.mineral- 
revija.si/1875/Geolosk 
a-sluzba-za-Evropo-%28 
GeoERA%29 

PUBLICATIONS 
NON-SCIENTIFIC 
PUBLICATION Oct. 2018 GENERAL PUBLIC >500 GeoZS 

Špela Kumelj, Jasna 
Sinigoj 

Article (in 
Slovenian only) 

Mineral Resources in 
Slovenia 

https://www.mineral- 
revija.si/1875/Geolos 
ka-sluzba-za-Evropo-% 
28GeoERA%30 

https://www.mineral-/
https://www.mineral-/
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PUBLICATIONS 

PROJECT SPECIFIC 
PUBLICATION (please 
specify: leaflet, poster, 
catalogue, …) Nov. 2019 GENERAL PUBLIC   

All project 
partners GEUS Flyer 

Raw Materals Week 
2019 

https://geoera.eu/projec 
ts/mintell4eu7/ 

MEETINGS 
Internal project 
meeting 4 July 2018 

SCIENTIFIC 
COMMUNITY >30 

All project 
partners GEUS 

Kick-off 
meeting/Project 
Assembly no. 1 

GeoERA Kick-off 
Meeting 

https://intranet2. 
geoera.eu/ 

MEETINGS 
Internal project 
meeting 6-7 Nov. 2018 

SCIENTIFIC 
COMMUNITY 10 

All project 
partners 

GEUS, GeoZS, NGU, 
BRGM 

Inception 
workshop 

GeoZS, Ljubljana, 
Slovenia 

https://intranet2. 
geoera.eu/ 

MEETINGS 
Meeting with 
international body 27-28 Nov. 2018 

SCIENTIFIC 
COMMUNITY >30 GEUS Lisbeth Flindt Jørgensen 

Presentation, 
discussions 

MREG biannual 
meeting   

MEETINGS 
Meeting with 
international body 27-28 Nov. 2018 

SCIENTIFIC 
COMMUNITY >30 NGU Henrik Schiellerup 

Presentation, 
discussions 

MREG biannual 
meeting   

MEETINGS 
Meeting with 
international body 14-15 May 2019 

SCIENTIFIC 
COMMUNITY >30 GEUS Lisbeth Flindt Jørgensen 

Presentation, 
discussions 

MREG biannual 
meeting   

MEETINGS 
Meeting with 
international body 4-5 Nov. 2019 

SCIENTIFIC 
COMMUNITY >30 GEUS Jørgen Tulstrup 

Presentation, 
discussions 

MREG biannual 
meeting   

MEETINGS 
Meeting with other 
GeoERA projects 17-18 Sep. 2019 

SCIENTIFIC 
COMMUNITY >30 GEUS & GeoZS 

Lisbeth Flindt Jørgensen, 
Frands Schjøth, Špela 
Kumelj 

Presentation, 
discussions FRAME Workshop   

MEETINGS 
Internal project 
meeting 16 Oct. 2019 

SCIENTIFIC 
COMMUNITY 35 

All project 
partners GEUS 

Project Assembly 
no. 2 

GEUS, Copenhagen, 
Denmark 

https://intranet2. 
geoera.eu/ 

MEETINGS 
Internal project 
meeting Every month 

SCIENTIFIC 
COMMUNITY >30 

All project 
partners GEUS 

15 Project Board 
meetings  Webex meetings 

https://intranet2. 
geoera.eu/ 

 

https://geoera.eu/projec
https://intranet2/
https://intranet2/
https://intranet2/
https://intranet2/

